Funding month	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20		1
	Α	м	J	J	Α	s	0	N	٥	J	F	м	Α	м	J	J	A	s	0	N	D	1
iginal plan	Т																					1
Focus group practice recruitment																						1
Staff Focus groups	г																$\overline{}$					1
Analysis	г																					1
Patient Focus Groups	г																					٦
Analysis	г																-					٦
	т																					1
RCT practice recruitment	т																					1
Phase 1 data collection	т																					1
8 wk follow-up	т																					1
Fidelity recordings	т																					T
Randomisation & training	т																					T
Phase2 data collection	т																					٦
8 wk follow-up																						T
Fidelity recordings	Н	-							-								-					T
Patient interviews	Н	-							-								-					T
Staff interviews	Н	-	-						-								-					T
Analysis	Н	-	-						-													1
Write-up	т																					1
	—																					1
tual timetable	Н																					1
Focus group practice recruitment																	$\overline{}$					1
Staff Focus groups	_																					T
Analysis																						1
Patient Focus Groups	г	$\overline{}$																				1
Analysis	г	$\overline{}$																				1
	г	-							\Box													1
RCT practice recruitment	г																$\overline{}$					1
Phase 1 data collection	г																					1
8 wk follow-up	г																					1
Fidelity recordings	г	$\overline{}$																				1
Randomisation & training	г	-							\Box													1
Phase2 data collection																						1
8 wk follow-up																						
Fidelity recordings																						1
Patient interviews																						1
Staff interviews	Г																					
Analysis	Г																					i
Write-up									\vdash													1