

Month	Apr-07	May-07	Jun-07	Jul-07	Aug-07	Sep-07	Oct-07	Nov-07	Dec-07	Jan-08	Feb-08	Mar-08	Apr-08	May-08
Dept visits	←→													
Questionnaire design	←→													
Audiovisual equipment	←→													
Ethics and research dept	←→													
Upper GI recruitment			←→											
Database design			←→											
Orthopaedic recruitment							←→							
Vascular recruitment										←→				
Obs/Gynae recruitment										←→		←→		
Colorectal recruitment												←→		
Recruitment													150	
Data analysis							←→						←→	
6 month sponsor report							←→							
12 month sponsor report													←→	

Month	Jun-08	Jul-08	Aug-08	Sep-08	Oct-08	Nov-08	Dec-08	Jan-09	Feb-09	Mar-09	Apr-09	May-09	Jun-09
Obs/Gynae recruitment	←→												
Cardiac recruitment	←→												
Upper GI recruitment					←→								
Orthopaedic recruitment							←→						
Vascular recruitment								←→					
Colorectal recruitment										←→			
Cardiac recruitment											←→		
Recruitment													300
18 month sponsor report					←→								
Data analysis					←→					←→			
Preparation of final report								←→					